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MOPS Progress
(May - Dec)

• Defined the scope of the MOPS
– Limit to the Basic and Intermediate ASA Applications (total five)
– Need not include TQL/ACL inputs

• Develop Strawman Functional Architecture 
• Identified 43 technical issues 

– addressed at various levels of resolution
• Developed Outline of the MOPS

– Cross referenced with ASA MASPS requirements and discussion papers
– Determined Availability and Writing Assignments for almost all sections

• Developed MOPS Schedule

• Way Ahead:
– Continue Addressing Unresolved Technical Issues
– Complete Writing Assignments
– Coordinate  with CDTI WG
– Iterate Outline of MOPS 
– Iterate Schedule of MOPS


